FMSIB Quarterly Project Report 6/2006

FMSIB PROJECT # 15

s OF WASHING 7,

Freight Mobility
Strategic Investment Board

City of Puyallup
Shaw Road Extension

Agency Name and Project Title

Contractor

Project not yet advertised or awarded.

Project Description

This project extends Shaw Road to provide for grade separation
through a new roadway alignment. The new alignment was selected
due to aesthetic and historical preservation concerns at the existing
crossings of the BNSF at Meridian and 15" St. SE. The new grade
separated crossing will improve freight mobility by reducing railroad
conflicts on Meridian and 15" Street SE routes.

Recent Progress

2007.

Offers have been made on almost all of the parcels, and accepted on several. We are considering the counter-offers on
several others. We are planning for completion of acquisition by the end of 2006, to allow for advertisement of a Phase 1
construction contract in 2006. We may need additional time if property owners refuse to grant Possession and Use.

Recent cost escalation has increased the estimated construction cost, such that we now plan to phase construction. Final
PS&E is progressing. We are scheduled for a Phase 1 bid package by the end of 2006, and a Phase 2 package by early

Schedule and Scope changes
The schedule above has changed from the previous update, due to acquisition complications and delays from a pending annexation.

State funds will be utilized for which phase (s) of the project. Design and construction

Environmental Impacts / Compliance
ESC was approved by FHWA in November of 2004.

Federal fund Impacts
Preliminary Engineering and Right of Way are partially funded
through TEA 21 and TEA 21 (High Priority).

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 1/04 11/04 (NEPA or SEPA approved.)
Approved
RW Complete 11/06 MY RW was delayed by pending annexation (see above)
Contract Advertised 11/06 MY Phage 1 scheduled for November, 2006. Phase 2 schedule depends on
funding.
Contract Awarded 12/06 MY
Groundbreaking 9/06 MY
Open to Traffic 9/08 MY
) 2005-07 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date _Planned Revised Actual
L . . 8/05 _$§
Preliminary Engineering $1.8m 8 % 11/05 $200.000
Right-Of-Way $3.3m 15 % 2/06 _$100,000
. 5/06 _$200,000
Construction $164 m 77 % 8/06 $500’000
Total Project Cost $21.5m 100 % 11/06  _$500,000
2107 _$
5/07 _$200,000
6/07 _$300,000
Total 05-07 _$2,000,000
Carryover of 05-07 $
Total 07-09 $4,000,000
GRAND TOTAL $6,000,000

Agency Contact Information: Seth Boettcher, 253-841-5556, sethb@ci.puyallup.wa.us
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